



THE KENYA NATIONAL EXAMINATIONS COUNCIL

WORKPLAN FOR WOODWORK (444/2)

ACTIVITY	MAY	JUNE	JULY	AUG./SEP.	OCT.
Acquisition of materials					
Joint work					
Shaping					
Assembly					
Finishing					
Milestone 1 = 71 marks				Milestone 2 = 29 marks	

NOTE:

Teachers are advised to do the following:

- (1) Create work stations or groups for optimal use of equipment available (Each group should have its own Gantt chart).
- (2) Mark each part as is made and key in marks before end of each milestone (by 31/07/2022 and 31/10/2022) as per the instructions.
- (3) Ensure all the scoring guides for the students are kept under lock and key in the principal's office and only accessed by approved officials.