



## THE KENYA NATIONAL EXAMINATIONS COUNCIL

446/2

### WORK PLAN FOR 2022 BUILDING AND CONSTRUCTION

	ACTIVITY	May	June	July	Aug.	Sept.	Oct.
1.	Acquisition of materials						
2.	Setting out the wall						
3.	Bonding the wall						
4.	Squareness						
5.	Plumbness						
6.	Levelness						
7.	Archwork						
8.	Plasterwork						
9.	Floor screed						
10.	Keying finish						
11.	Preparation of work pieces for the model roof						
12.	Joint work for the model roof including the purlins						
13.	Wall plate, the beam, ridge piece and fascia board						
		<b>MILESTONE 1</b>			<b>MILESTONE 2</b>		
		<b>54 marks</b>			<b>46 marks</b>		

#### NOTE:

Teachers are advised to do the following:

1. Create work stations or groups for optional use of equipment available (each group should have its own Gannt chart).
2. Mark each part as it is worked upon and key in marks after each milestone by **31<sup>st</sup> July 2022** (milestone 1) and **31<sup>st</sup> October 2022** (milestone 2).
3. Ensure all the scoring guides for the students are kept under key and lock in the principal's office and only accessed by approved officials.